

PROCUREMENT PLAN FOR GOODS,

AMENDMENT

Name of Procuring Entity:

TANZANIA COFFE BOARD PA/107

FINANCIAL YEAR

2016-2017

FOR EXTERNAL USES (GPN)

Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	EVALUATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual
					Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB	Contract Amount in Tshs.	Date Contract Award	Date Contract Signature	
1	2	3	5	6	11	12	13	14	15	16	17	18	19	20	21	
PROVISION FOR PRINTING SERVICES	CQ-G/01	1	CQ	N/A	N/A	N/A	23/05/2016	24/05/2016	24/06/2016	30/06/2016	11/07/2016	15/07/2016		01/08/2016	05/08/2016	Plan Actual
SUPPLY OF FURNITURE AND EQUIPMENTS	CQ-G/02	1	GPSSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	Plan Actual
PREPERATION AND SUPPLY OF PRINTED ANNUAL REPORT 2015 - 2016	CQ-G/04	1	GPSSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	Plan Actual
SUPPLY OF STATIONARIES	CQ-G/03	1	GPSSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	Plan Actual
PROVISION FOR SECURITY SERVICES	N/01	1	NCB	N/A	N/A	N/A	23/05/2016	24/05/2016	24/06/2016	30/06/2016	11/07/2016	15/07/2016		01/08/2016	05/08/2016	Plan Actual
PROVISION OF INSURANCE SERVICES	N/02	1	NCB	N/A	N/A	N/A	23/05/2016	24/05/2016	24/06/2016	30/06/2016	11/07/2016	15/07/2016		01/08/2016	05/08/2016	Plan Actual
PROVISION FOR FUMIGATION SERVICES	CQ-N/01	1	GPSSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	Plan Actual
SUPPLY OF COFFEE SAMPLE BAGS	CQ-G/05	1	CQ	N/A	N/A	N/A	23/05/2016	24/05/2016	24/06/2016	30/06/2016	11/07/2016	15/07/2016		01/08/2016	05/08/2016	Plan Actual
BROADCASTING RADIO PROGRAMES	CQ-N/04	1	SS	N/A	N/A	N/A	23/05/2016	24/05/2016	24/06/2016	30/06/2016	11/07/2016	15/07/2016		01/08/2016	05/08/2016	Plan Actual
PROVISION FOR AIR TICKETING AGENCY	N/03	1	NCB	N/A	N/A	N/A	23/05/2016	24/05/2016	24/06/2016	30/06/2016	11/07/2016	15/07/2016		01/08/2016	05/08/2016	Plan Actual

SUPPLY OF TANCAFE PACKING MATERIALS[POUCHES]	CQ-G/15	1	CQ	12/10/2016	N/A	N/A	N/A	07/10/2016	17/10/2016	24/11/2016	29/11/2016	03/11/2016	07/11/2016	20/11/2016	Plan
															Actual
RENOVATION OF RESIDENTIAL HOUSE	CQ-W/02	1	CQ	12/10/2016	N/A	N/A	N/A	07/10/2016	24/10/2016	01/11/2016	07/11/2016	13/11/2016	21/11/2016	28/11/2016	Plan
															Actual
MAINTANANCE OF BUILDINGS	CQ-W/03	1	GPSA	12/10/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan
															Actual
MOTOR VEHICLE MAINTANANCE	CQ-N/06	1	CQ	12/10/2016	N/A	N/A	N/A	07/10/2016	17/10/2016	24/11/2016	29/11/2016	03/11/2016	07/11/2016	20/11/2016	Plan
															Actual
SUPPLY AND INSTALLATION OF PABX	G/04	1	NCB	12/10/2016	N/A	N/A	N/A	09/01/2016	13/01/2017	27/01/2017	30/01/2017	02/02/2017	06/02/2017	20/02/2017	Plan
ACQUISITION OF WAREHOUSE - DAR ES SALAAM	G/05	1	NCB	12/10/2016	N/A	N/A	N/A	09/01/2016	13/01/2017	27/01/2017	30/01/2017	02/02/2017	06/02/2017	20/02/2017	Plan
															Actual

Please Note that the amendment were done for the Tenders /Qoutations that were not yet invited

ABBREVIATIONS:

- 1) G - ---- GOODS
- 2) N - ---- NON CONSULTANCY
- 3)CQ-----COMPETATIVE QUOTATIONS
- 4) N/A ----NOT APPLICABLE
- 5) W-----WORKS
- 6)NCB-----NATIONAL COMPETITIVE BIDDING
- 7)GPSA-----GOVERNMENT PROCUREMENT SERVICE AGENCY
- 8) CS ----- CONSULTANCY SERVICES